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o Reauest Id
0 DO Grid Production Computing Initiative No 500:hnlein
1 & 1 DO Grid Production Architecture No 500 AL
2 | 1.1 INPUT: Original architecture document v1.2 No 500 AL Adam Lyon
3 W& 1.2 High-level Architecture Document: draft - APIs, component responsibilities No 500 AL Amber Boehnlein[50%],Adan
4 1.3 MILESTONE: Draft High-level Architecture Document No 500 AL Adam Lyon
5 | 1.4 High-level Architecture Document: Review No 500 AL Gabriele Garzoglio[25%)],Rok
6 |y 1.5 High-level Architecture Document: Revised version No 500 AL Adam Lyon
7 & 1.6 High-level Architecture Document: Approval - DO,CD No 500 AL Amber Boehnlein[25%)]
8 1.7 MILESTONE: DO Grid Production Architecture document No 500 AL Adam Lyon
9 |& 2 Adjust Responsibilities among SamGrid, DOrunjob, DOrepro, automc tools No 500 GG
10 | 2.1 INPUT: Review of DOrunjob interface No 500 PM
11 | 2.2 Decouple DOrunjob macro and SamGrid No 500 GG
12 |7 2.2.1 INPUT: Interface changes documented No 500 GG Parag Mhashilkar
13 | 2.2.2 Decouple DOrunjob macro and SamGrid development work No 500 GG Peter Love
14 |'& 2.2.3 Decoupling: MC Job Type: SamGrid Integration No 500 GG Parag Mhashilkar
15 2.3 Ability to store output at any stage on demand Yes MC1 500 GG
16 | 2.3.1 Store output from any stage: SamGrid development/integration Yes MC1 500 GG Parag Mhashilkar
17 2.3.2 Store output from any stage: Create/submit requests to test feature Yes MC1 500 GG MC Request Submitter
18 2.3.3 Store output from any stage: Production-level test Yes MC1 500 GG Joel Snow
19 2.3.4 MILESTONE: Store output from any stage Yes MC1 500 GG
20 |W'E& 2.4 Start Prod via SAM Definition from Stage 2 of Prod: v1 Yes MC2a 500 GG
21 |7 2.4.1 INPUT: Start Prod at Stage 2: DOrunjob development Yes MC2a 500 GG Peter Love
22 | 2.4.2 Start Prod at Stage 2: SamGrid development/integration Yes MC2a 500 GG Parag Mhashilkar
23 | 2.4.3 Start Prod at Stage 2: Production-level test Yes MC2a 500 GG Joel Snow
24 | B 2.4.4 MILESTONE: Start Prod at Stage 2 Working Yes MC2a 500 GG
25 |WE 2.5 Error Recovery in Phased Processing Yes MC2js 500 GG
26 | 2.5.1 Error Recovery: SamGrid development/integration Yes MC2js 500 GG Parag Mhashilkar
27 | 2.5.2 Error Recovery: Production-level test Yes MC2js 500 GG Joel Snow
28 | 2.5.3 MILESTONE: Error Recovery in Phased Processing Yes MC2js 500 GG
29 2.6 DOrepro tools adapted to use Sam v7 request system Yes Prd7 500 DW
30 |7 2.6.1 DOrepro tools adaptation: First 50% implementation Yes Prd7 500 DW Daniel Wicke[10%]
31 2.6.2 DOrepro tools adaptation: Second 50% implementation Yes Prd7 500 DW Daniel Wicke[10%]
32 2.6.3 DOrepro tools adaptation: Evaluate impact on SamGrid and/or DOrunjob Yes Prd7 500
33 2.6.4 DOrepro tools adaptation: Adjust SamGrid and/or DOrunjob Yes Prd7 500
34 2.6.5 DOrepro tools adaptation: Integrate changes, test Yes Prd7 500
35 2.6.6 DOrepro tools adaptation: Production-level test Yes Prd7 500
36 2.6.7 MILESTONE: DOrepro tools uses Sam v7 request system Yes Prd7 500
37 2.7 Support testing v7/dOrunjob/SamGrid functionality Yes MC3 500
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38 | 2.7.1 Survey current understanding of testing procedures Yes MC3 500 Rob Kennedy
39 |7 2.7.2 DOGPCI FNAL testing meeting Yes MC3 500
40 2.7.3 Testing responsibilities, procedures proposal Yes MC3 500 Gabriele Garzoglio
41 2.7.4 Agreement on Component and Integration testing Yes MC3 500
42 2.7.5 DOrunjob sets up its own environment Yes MC3 500
43 2.7.6 Worker Node Environment Testbed for DOrunjob Yes MC3 500
44 2.7.7 Create other test harnesses, suites, benches to fill gaps Yes MC3 500
45 2.7.8 Evaluate and sign-off on test facilities and procedures Yes MC3 500
46 2.7.9 MILESTONE: Support testing v7/dOrunjob/SamGrid functionality Yes MC3 500
a7 2.8 Resolve how to add production paths in future Yes MC4 500
48 2.8.1 Resolve how to add production paths in future: Document Yes MC4 500
49 2.8.2 Resolve how to add production paths in future: Approval Yes MC4 500 Amber Boehnlein
50 2.8.3 MILESTONE: Future production path addition resolved Yes MC4 500
51 | 2.9 Start Prod via SAM Definition from Stage 2 of Prod: v2 Yes MC2a 500 GG
52 2.9.1 Start Prod at Stage 2: SamGrid notification=all bug fix Yes MC2a 500 GG Parag Mhashilkar
53 2.9.2 Start Prod at Stage 2: Production-level re-test Yes MC2a 500 GG Joel Snow
54 2.9.3 MILESTONE: Start Prod at Stage 2 Ready for Production Release Yes MC2a 500 GG
55 |k 2.10 Evaluate Extensions to Development No 500
56 |k 2.10.1 DOrunjob/SamGrid Decoupling: Skim Job Type No 500
57 | 2.10.2 DOrunjob/SamGrid Decoupling: Reco Job Type No 500
58 |k 2.10.3 DOrunjob/SamGrid Decoupling: Merge Job Type No 500
59 |k 2.10.4 Start Prod via SAM Definition from Stage 3+ of Prod Yes MC2b 500
60 2.10.5 Fabric interface no longer dependent on Job Type No 500
61 2.10.6 Generalization of Job Types according to /O Characteristics No 500
62 | 2.10.7 All merge code into DOrunjob No 500
63 2.11 MILESTONE: Achieve architecture-defined responsibilities among tools No 500
64 | 3 Transition Operations Support from SamGrid Dev to Run2 Ops No 500 GG,AL
65 3.1 Operations Documentation No 500 AL
66 3.1.1 Data Queues Doc No 500 AL
67 | 3.1.1.1 INPUT: Data Queues Doc: Recent Draft No 500 AL Andrew Baranovski
68 | 3.1.1.2 Data Queues Doc: Feed-back, update No 500 AL Angela Bellavance,Andrew B
69 3.1.1.3 Data Queues Doc: Approve No 500 AL Adam Lyon
70 3.1.1.4 Data Queues Doc: Integrate into SamGrid Documentation No 500 AL Dehong Zhang[25%],Parag N
71 3.1.1.5 MILESTONE: Data Queues Doc: Completed No 500 AL
72 3.1.2 Forwarding Node Installation Doc Yes Prd10 500 AL
73 | 3.1.2.1 INPUT: Fwd Node Install Doc: Recent Draft Yes  Prd10 500 AL Dehong Zhang
74 | E 3.1.2.2 Fwd Node Install Doc: Hardware prep attempt Yes  Prdl10 500 AL Steve Sherwood
75 B 3.1.2.3 Fwd Node Install Doc: Feed-back Yes  Prd10 500 AL Steve Sherwood
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76 3.1.2.4 Fwd Node Install Doc: Integrate Dehong and Steve's documents Yes Prdl10 500 AL Dehong Zhang[25%],Steve S
77 3.1.2.5 Fwd Node Install Doc: Approve Yes  Prdl10 500 AL Adam Lyon
78 3.1.2.6 Fwd Node Install Doc: Integrate into SamGrid Installation Manual Yes  Prdl0 500 AL Dehong Zhang
79 3.1.2.7 MILESTONE: Fwd Node Install Doc: Completed Yes  Prd10 500 AL
80 | 3.1.3 Integrating SRM Storage with SAM Doc No 500 GG
81 | 3.1.3.1 SRM with SAM Doc: Integrate into SamGrid Documentation No 500 GG Andrew Baranovski
82 | 3.1.3.2 MILESTONE: SRM with SAM Doc: Completed No 500 GG
83 |k 3.1.4 Operations Policies Doc No 500 AL
84 |7 3.1.4.1 Operations Policies doc: Draft No 500 AL Adam Lyon
85 | 3.1.4.2 Operations Policies doc: Review No 500 AL Gabriele Garzoglio[25%)],Rok
86 3.1.4.3 Operations Policies doc: Revised version No 500 AL Adam Lyon
87 3.1.4.4 Operations Policies doc: Broad review for agreement No 500 AL
88 3.1.4.5 Operations Policies doc: Final version No 500 AL Adam Lyon
89 3.1.4.6 Operations Policies doc: Approve No 500 AL Amber Boehnlein
90 3.1.4.7 MILESTONE: Operations Policies doc No 500 AL
91 3.1.5 MILESTONE: Operations Documentation completed No 500 AL
92 3.2 Operations Reduction and Transfer Planning No 500 GG,AL
93 | 3.2.1 Current Operations Description No 500 GG
94 | 3.2.1.1 INPUT: Write-up of operations issues No 500 GG Gabriele Garzoglio
95 | 3.2.1.2 Current Operations description: draft - level and causes No 500 GG Gabriele Garzoglio
96 | 3.2.1.3 Current Operations description: Review No 500 GG Parag Mhashilkar[25%],Rob
97 | 3.2.1.4 Current Operations description: Revised version No 500 GG Gabriele Garzoglio
98 | 3.2.1.5 Current Operations description: Approve No 500 GG Amber Boehnlein[50%)]
99 | 3.2.1.6 MILESTONE: Current Operations description No 500 GG
100 3.2.2 Future Operations Staffing Doc No 500 AL
101 |7 3.2.2.1 INPUT: FY08 REX budget determined No 500 RS Rick Snider,Adam Lyon
102 | 3.2.2.2 Future Operations description: draft - acceptable load level and activities No 500 AL Rick Snider[50%)],Adam Lyor
103 |7 3.2.2.3 Future Operations description: Review No 500 AL Gabriele Garzoglio[25%)],Rok
104 3.2.2.4 Future Operations description: Revised version No 500 AL Adam Lyon
105 3.2.2.5 Future Operations description: Approve No 500 AL Amber Boehnlein[25%)]
106 3.2.2.6 MILESTONE: Future Operations description No 500 AL
107 3.2.3 Operations Reduction Plan: "Road To Operations" No 500 GG
108 | 3.2.3.1 INPUT: Operations Reduction plan: Monitoring, Alarms proposal No 500 GG Andrew Baranovski
109 | 3.2.3.2 Operations Reduction plan: Overall draft No 500 GG Gabriele Garzoglio
110 | 3.2.3.3 Operations Reduction plan: Review No 500 GG Amber Boehnlein[25%],Rob |
111 |7 3.2.3.4 Operations Reduction plan: Revised version No 500 GG Gabriele Garzoglio,Andrew B
112 |7 3.2.3.5 MILESTONE: Operations Reduction plan: Working plan No 500 GG
113 & 3.2.3.6 Operations Reduction plan: Coordinate w/FEF No 500 GG Gabriele Garzoglio
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114 3.2.3.7 Operations Reduction plan: Approve No 500 GG Amber Boehnlein[50%)]
115 @ 3.2.3.8 MILESTONE: Operations Reduction plan completed No 500 GG
116 3.2.4 MILESTONE: Operations Reduction and Transfer Planning completed No 500 GG
117 |& 3.3 Operations Reduction and Transfer: Prep for PM leave No 500 GG,AL
118 | 3.3.1 SamGrid Requests to Sam Issue Tracker No 500 GG,AL
119 |7 3.3.1.1 Request SamGrid Users to open tickets No 500 GG,AL Gabriele Garzoglio
120 | 3.3.1.2 Inform Sam shifters about handling SamGrid Requests No 500 GG,AL Adam Lyon
121 |7 3.3.1.3 MILESTONE: SamGrid Requests to Sam Issue Tracker No 500 GG,AL
122 | 3.3.2 SamGrid Operations Checklist No 500 GG
123 |7 3.3.2.1 Write-up checklist No 500 GG Parag Mhashilkar
124 |7 3.3.2.2 Review checklist No 500 GG Gabriele Garzoglio,Adam Lyc
125 |7 3.3.2.3 Revise checklist No 500 GG Parag Mhashilkar
126 | 3.3.2.4 Checklist training, trial run No 500 GG Parag Mhashilkar,Adam Lyor
127 | 3.3.2.5 Fine-tune checklist per feed-back No 500 GG Parag Mhashilkar
128 | 3.3.2.6 MILESTONE: SamGrid Operations Checklist Transferred No 500 GG
129 |7 3.3.2.7 Adapt to Ops-oriented format No 500 AL Adam Lyon
130 | 3.3.2.8 Review, sign-off by GG, AB2 No 500 AL Gabriele Garzoglio[25%)],Anc
131 |7 3.3.2.9 MILESTONE: Adapt Operations Checklist to Ops-oriented Format No 500 AL
132 | 3.3.3 MILESTONE: Phase 1 of Operations Reduction/Transfer completed No 500 GG,AL
133 |[Eeé 3.4 Road To Operations No 900 GG
134 {?}l 3.4.1 Reinstall key machines with standard configuration No 900 GG
135 3.4.1.1 Define and adjust to standard configuration No 500
136 | 3.4.1.1.1 Define standard machine configuration No 900 GG SamGrid Developers
137 & 3.4.1.1.2 Adjust current instructions No 900 GG SamGrid Developers
138 3.4.1.1.3 Adjust current software to use standard location as default No 900 GG SamGrid Developers
139 3.4.1.1.4 MILESTONE: Standard configuration defined and implemented No 900 GG
140 3.4.1.2 Reinstall key nodes using the standard configuration No 900 GG
141 Eeé 3.4.1.2.1 INPUT: Reach agreement among groups involved (by Sep 14) No 900 GG
142 3.4.1.2.2 Reinstall Forwarding Nodes: Oct 22- Nov 20 No 900 GG
143 3.4.1.2.2.1 Admins procure HW parts for fwd nodes No 900 GG FEF Administrators
144 3.4.1.2.2.2 Admins configure test instance of fwd node (by Oct 22) No 900 GG FEF Administrators
145 3.4.1.2.2.3 Developers install and test test fwd node (by Fri Oct 26) No 900 GG SamGrid Developers
146 3.4.1.2.2.4 Admins configure production fwd nodes No 900 GG FEF Administrators
147 3.4.1.2.2.5 REX ops installs software on production fwd nodes No 900 GG REX Operators
148 3.4.1.2.2.6 REX ops integrates new fwd nodes into production system No 900 GG
149 |[=] 3.4.1.2.2.6.1 Bring down dOsrv047 (fwd + station), replace with new fwd node (N No 900 GG REX Operators
150 3.4.1.2.2.6.2 Replace dOsrv66 (1 fwd node downtime) (Nov 13) No 900 GG REX Operators
151 3.4.1.2.2.6.3 Replace dOsrv15 (1 fwd node downtime) (Nov 15) No 900 GG REX Operators
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152 3.4.1.2.2.6.4 Reinstall LCG fwd node (Special fwd node downtime!) (Nov 20) No 900 GG REX Operators
153 3.4.1.2.2.7 MILESTONE: Forwarding nodes reinstalled No 900 GG
154 3.4.1.2.3 Reinstall Queuing Nodes: Oct 19 - Nov 6 No 900 GG
155 | 3.4.1.2.3.1 Admins procure HW parts for samgrid-like node (job queuing, broker, wel No 900 GG FEF Administrators
156 3.4.1.2.3.2 Admins configure test instance of samgrid-like node No 900 GG FEF Administrators
157 3.4.1.2.3.3 Developers install and test samgrid-like node (by Fri Nov 2) No 900 GG SamGrid Developers
158 3.4.1.2.3.4 Admins configure production samgrid-like node No 900 GG FEF Administrators
159 3.4.1.2.3.5 REX ops installs software on production samgrid-like node No 900 GG REX Operators
160 3.4.1.2.3.6 REX ops integrates new samgrid-like nodes into production system No 900 GG
161 |[=] 3.4.1.2.3.6.1 Replace samgrid.fnal.gov (Nov 6 downtime) No 900 GG REX Operators
162 3.4.1.2.3.7 MILESTONE: Queuing nodes reinstalled No 900 GG
163 3.4.1.2.4 Reinstall Durable Locations: Nov 9 - Nov 28 No 900 GG
164 3.4.1.2.4.1 Admins procure and configure durable location test node (by Fri Nov 9) No 900 GG FEF Administrators
165 3.4.1.2.4.2 Developers install and test durable location node (by Fri Nov 23) No 900 GG SamGrid Developers
166 3.4.1.2.4.3 REX ops reconfigures existing durable locations No 900 GG
167 |[=] 3.4.1.2.4.3.1 Stop tmb upload to dOsrv063; REX ops reinstalls durable location ( No 900 GG REX Operators
168 |[=] 3.4.1.2.4.3.2 Stop tmb upload to dOsrv065; REX ops reinstalls durable location ( No 900 GG REX Operators
169 3.4.1.2.4.4 MILESTONE: Durable location nodes reinstalled No 900 GG
170 3.4.1.2.5 MILESTONE: Standard configuration deployed to key machines No 900 GG
171 3.4.1.3 MILESTONE: Standard configuration defined and installed No 900 GG
172 3.4.2 Automate routine maintenance operations No 700 GG
173 3.4.2.1 Automation of all gridmap file management (including condor_schedd) No 700 GG SamGrid Developers
174 3.4.2.2 Automatic clean up of job queues No 700 GG
175 3.4.2.2.1 Clean up SamGrid job queue (samgrid.fnal.gov) No 700 GG SamGrid Developers
176 3.4.2.2.2 Clean up OSG job queue (fwd nodes) No 700 GG SamGrid Developers
177 3.4.2.3 Automatic handling of job log files No 700 GG
178 | 3.4.2.3.1 Reduce size of output sandbox No 700 GG Andrew Baranovski
179 3.4.2.3.2 Transfer output sandbox selection logic to Runjob No 700 GG SamGrid Developers
180 | 3.4.2.3.3 Make output sandbox space management more robust No 700 GG SamGrid Developers
181 3.4.2.4 Automatic handling of old XML DB entries, space management No 700 GG
182 3.4.2.4.1 Procedure to remove old XML DB entries and recover FS space No 700 GG SamGrid Developers
183 3.4.2.4.2 Automate this or make part of maintenance downtime procedures No 700 GG SamGrid Developers
184 3.4.2.5 Automatic clean-up of disk areas No 700 GG
185 | 3.4.2.5.1 Resolve: Globus gatekeeper does not properly cleanup gass caches No 700 GG SamGrid Developers
186 3.4.2.5.2 Periodically clean up gram log files at fwd nodes and exec sites No 700 GG SamGrid Developers
187 3.4.2.5.3 Clean up sandboxes and jim_tmp areas at fwd node No 700 GG SamGrid Developers
188 3.4.2.5.4 Clean up non-rotated log files (eg. Tomcat) No 700 GG SamGrid Developers
189 3.4.2.6 Simplify maintenance of automatic clean-up scripts for durable locations No 700 GG SamGrid Developers
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190 3.4.2.7 Add the deployment of scripts to installation instructions No 700 GG SamGrid Developers
191 3.4.2.8 Assess automation of maintenance operations No 700 GG SamGrid Developers
192 3.4.2.9 MILESTONE: Routine maintenance operations automated No 700 GG
193 3.4.3 Automate system health alarms No 700 GG
194 3.4.3.1 NGOP central service No 700 GG
195 |7 3.4.3.1.1 Define hardware No 700 GG Andrew Baranovski
196 |4 3.4.3.1.2 Install basic NGOP server No 700 GG Andrew Baranovski
197 3.4.3.1.3 Develop generic NGOP rules: alarm severity, paging/email notifications No 700 GG Andrew Baranovski
198 3.4.3.1.4 Deploy and test best schema as depicted No 700 GG Andrew Baranovski
199 3.4.3.1.5 Automated administration of NGOP schema and config No 700 GG Andrew Baranovski
200 3.4.3.1.6 MILESTONE: NGOP central service prepared No 700 GG
201 | 3.4.3.2 Samgrid_mon No 700 GG
202 3.4.3.2.1 Develop persistent environment for repetitive task execution No 700 GG Andrew Baranovski
203 3.4.3.2.2 Develop converter between SamGrid config and next-gen cron No 700 GG Andrew Baranovski
204 3.4.3.2.3 Generate NGOP agents from set of monitoring scripts and config No 700 GG Andrew Baranovski
205 3.4.3.2.4 Store duplicate configuration of fwd node No 700 GG Andrew Baranovski
206 3.4.3.2.5 Accept existing configuration of fwd node No 700 GG Andrew Baranovski
207 3.4.3.2.6 Dispatch list of monitoring agents periodically, collect statuses No 700 GG Andrew Baranovski
208 3.4.3.2.7 Create distributable UPD package No 700 GG Andrew Baranovski
209 3.4.3.2.8 MILESTONE: Samgrid_mon released No 700
210 3.4.3.3 Develop monitoring scripts No 700 GG
211 3.4.3.3.1 Generic Gridftp monitoring No 700 GG Andrew Baranovski
212 3.4.3.3.2 Generic Fcp monitoring No 700 GG Andrew Baranovski
213 & 3.4.3.3.3 Forwarding Node: Gridftp, Fcp, Jim_advertise, XML db, Sandbox, optional schet No 700 GG Andrew Baranovski
214 3.4.3.3.4 Data Nodes: Stager, Durable location, caches, Gridftp, Fcp No 700 GG Andrew Baranovski
215 3.4.3.3.5 MILESTONE: Monitoring scripts developed No 500
216 3.4.3.4 Assess automation of alarming systems No 700 GG Andrew Baranovski
217 3.4.3.5 Deployment and testing documentation No 700 GG Andrew Baranovski
218 3.4.3.6 MILESTONE: System health alarms automated No 700 GG
219 3.4.4 Improve robustness of key services No 300 GG
220 3.4.4.1 Improve batch adapter configurability No 500 GG SamGrid Developers
221 3.4.4.2 Improve condor status querying performance: install, evaluate condor_quill No 500 GG SamGrid Developers
222 3.4.4.3 Improve algorithm for selection of OSG resources No 500 GG SamGrid Developers[25%)]
223 3.4.5 Improve system testing infrastructure No 500 GG
224 |7 3.4.5.1 Simplify running test jobs No 500 GG
225 |7 3.4.5.1.1 Create test parameters for all job types No 500 GG SamGrid Developers[25%)]
226 |4 3.4.5.1.2 Create and distribute JDL templates with test parameters No 500 GG SamGrid Developers[25%)]
227 | 3.4.5.1.3 Write testing instructions No 500 GG SamGrid Developers[25%)]
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228 3.4.5.2 Automatic submission of test jobs No 500 GG
229 3.4.5.2.1 Develop automatic job management framework No 500 GG SamGrid Developers
230 3.4.5.2.2 Automatic analysis of test results No 500 GG SamGrid Developers
231 3.4.5.2.3 Integrate with alarming system No 500 GG SamGrid Developers
232 3.4.5.3 Deploy permanent test infrastructure No 500 GG
233 3.4.5.3.1 Produce hardware for samgrid-like and Fwding node(s) No 500 GG SamGrid Developers
234 3.4.5.3.2 Deploy samgrid-like service, OSG/LCG Fwding node services No 500 GG SamGrid Developers
235 3.4.6 Improve installation procedures for key services No 100 GG
236 3.4.6.1 Investigate alternative deployment methods No 500 GG SamGrid Developers
237 3.4.6.2 Simplify installation process with new method or with a UPD umbrella package No 500 GG SamGrid Developers
238 3.4.7 MILESTONE: End of the Road to Operations No 500 GG
239 3.5 Other Development, Fixes, and Improvements No 500 GG
240 3.5.1 VDT Version Migration No 500 GG
241 |7 3.5.1.1 New VDT: VDT-oriented Testbed setup No 500 GG Parag Mhashilkar[50%)]
242 3.5.1.2 New VDT: software adaptation and deployment No 500 GG Parag Mhashilkar
243 3.5.1.3 New VDT: Production-level test No 500 GG
244 3.5.1.4 MILESTONE: SamGrid migrated to new VDT version No 500 GG
245 & 3.5.2 Automate Mgmt of XML database No 500 GG
246 3.5.2.1 Auto Mgmt XML DB: Handle disk full condition No 500 GG Parag Mhashilkar
247 3.5.2.2 Auto Mgmt XML DB: Large DB performance degradation No 500 GG Parag Mhashilkar
248 3.5.2.3 Auto Mgmt XML DB: Infrequent index corruption No 500 GG Parag Mhashilkar
249 3.5.2.4 MILESTONE: Ops Scripts automate mgmt of XML DB No 500 GG Gabriele Garzoglio
250 3.5.3 Fix "Immortal Jobs" Operations Issue No 500 GG
251 3.5.3.1 Fix Immortal Jobs: SamGrid development/integration No 500 GG Parag Mhashilkar
252 3.5.3.2 Fix Immortal Jobs: Create/submit requests to test feature No 500 GG MC Request Submitter
253 3.5.3.3 Fix Immortal Jobs: Production-level test No 500 GG Joel Snow
254 3.5.3.4 MILESTONE: Fix Ready for Production Release No 500 GG Gabriele Garzoglio
255 3.5.4 Clarify DO certificate approval process, personnel No 500 GG Gabriele Garzoglio
256 3.6 Operations Reduction/Transfer: Close-out No 500 GG,AL
257 3.6.1 Evaluate operations load on dev and ops groups post-transition No 500 GG,AL Gabriele Garzoglio,Adam Lyt
258 3.6.2 Evaluate operations processes post-transition No 500 Gabriele Garzoglio,Adam Ly
259 3.6.3 MILESTONE: Close-out of Operations Reduction/Transfer completed No 500
260 3.7 MILESTONE: Complete reduction/transition of operations support No 500 GG,AL
261 | 4 DO Primary Production on Fermigrid No 500 MD
262 | 4.1 Initial Commissioning No 500 MD
263 |7 4.1.1 INPUT: Attempt to run DO Primary Production on FermiGrid No 500 MD Mike Diesburg
264 |7 4.1.2 OSG/Fermigrid Resource Selection Meeting No 500 MD
265 |7 4.1.3 Config DOProduction role: Fermigrid, GUMS, CAB, PBS, etc. No 500 ST,JB
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266 |4 4.1.4 Run DO Primary Prod via DOProduction role No 500 MD Mike Diesburg
267 |4 4.1.5 Fix dOsrv065 storage issues No 500 MD Parag Mhashilkar
268 | 4.1.6 Run DO Primary Prod to verify storage fix No 500 MD Mike Diesburg
269 |7 4.1.7 Scale-up DO Primary Prod to 200 nodes No 500 MD Mike Diesburg
270 |4 4.1.8 MILESTONE: DO Primary Production Runnable on Fermigrid No 500 MD
271 |7 4.2 DOPPF Commissioning Evaluation Meeting No 500 RDK
272 4.3 LIST: Stable Operations No 500 MD
273 4.3.1 Management Processes No 500
274 4.3.1.1 Implement Change Management for feature requests using SAM IssueTracker No 500
275 4.3.1.2 Establish service level for stable operations and implications on system config No 500
276 4.3.1.3 MILESTONE: DOPPF Stable Ops: Management Processes done No 500 MD
277 4.3.2 System Documentation No 500
278 4.3.2.1 Grid Production System workflow/dataflow diagram No 500
279 4.3.2.2 Grid Production System nodes: roles, software, maintainers No 500
280 4.3.2.3 Job State diagram with most common error state causes No 500
281 4.3.2.4 MILESTONE: DOPPF Stable Ops: System Documentation done No 500 MD
282 4.3.3 System Monitoring No 500
283 4.3.3.1 Augment Job States to be more meaningful to large customer No 500
284 4.3.3.2 Improve job monitoring, include trend plots No 500
285 4.3.3.3 CAB web monitoring changes requested by MD,JS No 500
286 4.3.3.4 MILESTONE: DOPPF Stable Ops: System Monitoring done No 500 MD
287 4.3.4 Specific System Services Issues No 500 MD
288 4.3.4.1 Open permissions on dir/files owned by dzeropro No 500
289 4.3.4.2 JIM production release consistent with dOrunjob v7-7-3 and higher No 500 GG
290 4.3.4.3 Use ResS (more flexible than use of roles) No 500 GG
291 4.3.4.4 MILESTONE: DOPPF Stable Ops: System Components done No 500 MD
292 4.3.5 General System Services Issues (Road to Operations) No 500 GG
293 4.3.5.1 INPUT: (3.4.1) Standardize file system layout on SamGrid nodes No 500 GG
294 4.3.5.2 INPUT: (3.4.1) Get all nodes governing operation in a consistent, known state No 500 GG
295 4.3.5.3 INPUT: (3.4.1.2.4) Evaluate addition of Durable Location node(s) No 500 GG
296 4.3.5.4 INPUT: (3.4.2.3.1) Make Custom output support smarter, use compression No 500 GG Andrew Baranovski
297 4.3.5.5 INPUT: (3.4.2.3.2) Migrate Custom output support from SAM wrapper to DOrunjob No 500 GG
298 4.3.5.6 INPUT: (3.4.2.3.3) Implement a logfile archive node No 500 GG
299 4.3.5.7 INPUT: (3.4.4.2) Evaluate use of Condor-Quill to improve query performance No 500 GG
300 4.3.5.8 INPUT: (Obj 3 ?) Evaluate how to reduce bandwidth consumed by moving logs No 500 GG
301 4.3.5.9 INPUT: (Obj 3 ?) Simplify configuration management No 500 GG
302 4.3.5.10 MILESTONE: DOPPF Stable Ops: System Services and Hardware done No 500 GG
303 4.3.6 Stable Operations Service Challenge No 500
Task @) Milestone ® External Tasks (S
E;czjee:c't::riDQC;Z%;gProduct|on Computin Split i Summary =  External Milestone <
Progress Project Summary Deadline <
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ID Task Name DO Request | Priority | Contact |Resource Names
o Reauest Id
304 4.3.6.1 Define conditions of challenge No 500
305 4.3.6.2 Service Challenge execution No 500
306 4.3.6.3 Service Challenge evaluation No 500
307 4.3.7 MILESTONE: DO Primary Production Stable on Fermigrid No 500 MD
308 4.4 DOPPF Operations Evaluation Meeting No 500 RDK
309 4.5 Optimize Performance No 500
310 4.5.1 Establish service level for optimal performance and implications on system config No 500
311 | 4.5.2 Replicate dedicated Forwarding nodes for DOPPF No 500
312 | 4.5.3 Replicate Queuing role on samgrid to more nodes No 500
313 4.5.4 MILESTONE: DO Primary Production performant on Fermigrid No 500 MD
314 4.6 DOPPF Performance Evaluation Meeting No 500 RDK
315 4.7 MILESTONE: DO Primary Production stable,performant on Fermigrid No 500 MD
316 | 5 LIST: Extend Grid Production System Functionality No 500 GG
317 | 5.1 Forwarding Node Behind Firewall: Evaluate Effort No 500 GG Andrew Baranovski
318 5.2 Minimal Resource Brokering Yes Prd9 500
319 5.3 MILESTONE: Grid Production System functionality completed No 500
320 | 6 Preparation of DO Apps for Long-term No 500 ASB
321 6.1 Skimming No 500
322 6.1.1 Productize Skimming No 500 HG
323 [Eé 6.1.1.1 Initiative Introduction Meeting No 500
324 | 6.1.1.2 Schedule a Meeting w/HG,GG,AL,RDK No 500 Rob Kennedy
325 6.2 CAF Trees No 500
326 6.2.1 Productize CAF Tree generation No 500
327 [Eé 6.2.1.1 Initiative Introduction Meeting No 500
328 6.3 Raw2Sim No 500
329 6.3.1 Productize Raw2Sim No 500
330 6.4 AADST No 500
331 6.4.1 Productize AADST No 500
332 6.5 MILESTONE: Achieve deployment or functionality necessary to support future deployment No 500
333 | 7 Evaluation of DO SamGrid Requests No 500 ASB
334 7.1 Reco Yes 500
335 7.1.1 Ability to merge more than 1 stream from Reco Yes Prd5 500
336 7.2 MC Production Yes 500
337 7.2.1 Ability to run TrigSim in MC Production Yes MC5 500
338 7.3 Skimming Yes 500
339 7.3.1 Skimming in Production Yes Prd1 500
340 7.4 Fixing Yes Prdll 500
341 7.5 Raw2Sim Yes 500
Task @) Milestone ® External Tasks (S
E;ﬁﬁc't::ﬂDQC;z(g;g?Producnon Computin Split i Summary =  External Milestone <
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ID Task Name DO Request | Priority | Contact |Resource Names
o Reauest Id
342 7.5.1 Run raw2siim on minbias files Yes Prd3 500
343 7.6 Reco-cert Yes 500
344 7.6.1 Merging of reco-cert files Yes Prd4 500
345 | 7.6.2 Stand-alone production of reco-cert output Yes Prd8 500
346 |4 7.6.2.1 Develop WBS for accomplishing this capability No 500 RDK Rob Kennedy[10%)]
347 7.7 CAF Trees Yes 500
348 7.7.1 CAF Trees from Production Yes Prd2 500
349 7.8 MC CAF Trees No 500
350 7.9 AADST Yes Prd6 500
351 7.10 Grid Analysis Yes  Prdl2 500
352 7.11 MILESTONE: Evaluation of work necessary for future deployment No 500
353 | 8 Project Management No 500 RDK
354 V/{a} 8.1 INPUT: Draft Preliminary High-level WBS No 500 RDK Rob Kennedy
355 8.2 Initiative Coordination Meeting No 1000 RDK
356 | 8.2.1 Initiative Coordination Meeting 1 No 1000
357 | & 8.2.2 Initiative Coordination Meeting 2 No 1000
358 | 8.2.3 Initiative Coordination Meeting 3 No 1000
359 |7 8.2.4 Initiative Coordination Meeting 4 No 1000
360 |4 8.2.5 Initiative Coordination Meeting 5 No 1000
361 |7 8.2.6 Initiative Coordination Meeting 6 No 1000
362 |7 8.2.7 Initiative Coordination Meeting 7 No 1000
363 |4 8.2.8 Initiative Coordination Meeting 8 No 1000
364 |4 8.2.9 Initiative Coordination Meeting 9 No 1000
365 |[Fd 8.2.10 Initiative Coordination Meeting 10 No 1000
366 |[Fd 8.2.11 Initiative Coordination Meeting 11 No 1000
367 |[Ed 8.2.12 Initiative Coordination Meeting 12 No 1000
368 |[Fd 8.2.13 Initiative Coordination Meeting 13 No 1000
369 |4 8.2.14 Initiative Coordination Meeting 14 No 1000
370 8.3 Project Planning No 500 RDK
371 |E 8.3.1 WBS/Schedule v0.8 for 3/7 objectives No 500 RDK Rob Kennedy
372 V/@ 8.3.2 MILESTONE: WBS/Schedule v0.8, begin weekly status'ing No 500 RDK
373 |7 8.3.3 WBS/Schedule v0.9 for 5/7 objectives No 500 RDK Rob Kennedy
374 | E 8.3.4 MILESTONE: Plan v0.9 sufficient to drive near-term work No 500 RDK
375 8.3.5 Draft WBS/Schedule v1.0 for 7/7 objectives No 500 RDK Rob Kennedy,Gabriele Garzc
376 |[=] 8.3.6 Big Baseline Planning Meeting No 500 RDK Rob Kennedy
377 @ 8.3.7 MILESTONE: Baseline Project Plan v1.0 No 500 RDK
378 8.3.8 Project Definition Document: Draft w/o WBS/Schedule No 500 RDK Rob Kennedy[50%)]
379 8.3.9 Project Execution Plan: Draft w/o WBS/Schedule No 500 RDK Rob Kennedy[50%)]
Task @) Milestone @ External Tasks (S
E;ﬁﬁc't::ﬂDQC;z(g;g?Producnon Computin Split i Summary =  External Milestone <
Progress Project Summary Deadline <
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380 8.3.10 Baseline Plan: Integrate components, feed-back, update draft v1.1 No 500 RDK Rob Kennedy
381 8.3.11 Baseline Plan: Approval by ABS, CD No 500 RDK Rob Kennedy,Amber Boehnli
382 8.3.12 MILESTONE: Project Plan v1.1 w/supporting PM docs No 500 RDK
383 8.4 Project Administration No 500 RDK
384 8.4.1 Planning Phase (Level of Effort = 5%) No 500 RDK Rob Kennedy[5%)]
385 8.4.2 Execution Phase (Level of Effort = 15%) No 500 RDK Rob Kennedy[15%)]
386 8.5 Project Close-out No 500 RDK
387 8.5.1 Project Close-out Meeting No 500 RDK Rob Kennedy
388 8.5.2 Project Close-out Report No 500 RDK Rob Kennedy
389 8.5.3 Project Close-out Report Approval: ABS, CD No 500 RDK Rob Kennedy,Amber Boehnli
390 8.5.4 Archive project artifacts No 500 RDK Rob Kennedy
391 8.5.5 MILESTONE: Initiative Closed-out No 500 RDK
392 9 MILESTONE: Initiative completed No 500 ASB
Task @) Milestone @ External Tasks (S
E;ﬁﬁc't::riDQC;Z%;gProducnon Computin Split i Summary =  External Milestone <
Progress Project Summary Deadline <
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Predecessors| Leveling Duration Start Finish [ July 2007 August 2007 | September 2007
Delav 23[26[29] 2 [ 5[ 8 [11]14]17[20(23[2629] 1 [ 4 [ 7 [10[13[16[19[22[25]28[31[3 [6 |9 [12[15[18
O edays 132days? Sun 7/1/07 Fri 1/11/08 ¢
0 edays 68 days Sun 7/1/07 Fr| 10/5/07 —
0 edays 0 days Sun 7/1/07 Sun 7/1/07 Q—Z/—i
2 0 edays 7 days Thu 7/5/07 Fri 7/13/07 ﬁfm ber Boehnlein[50%],Adam Lyon[50%)]
3 0 edays 0 days Fri 7/13/07 Fri 7/13/07 0—1/13
4 0 edays 5days Mon 7/16/07 Fri 7/20/07 Wnnedy[zs%],Amber Boehnlein[25%]
5 23 edays 8days Wed 8/15/07 Fri 8/24/07 e Adamlyon
6 5 edays 5days Mon 10/1/07 Fri 10/5/07
7 0 edays 0 days Fri 10/5/07 Fri 10/5/07
0 edays 0 days Sun 7/1/07 Sun 7/1/07 Q71
0 edays 4 days Mon 7/2/07 Fri 7/6/07
0 edays 0 days Mon 7/2/07 Mon 7/2/07
12 0 edays 1 day Mon 7/2/07 Mon 7/2/07
13 0 edays 3 days Tue 7/3/07 Fri 7/6/07 ag Mhashilkar
11 0 edays 67 days Mon 7/9/07 Wed 10/10/07
0 edays 1 day Mon 7/9/07 Mon 7/9/07 Parag-Mhashilkar
16 85 edays 3days Wed 10/3/07 Fri 10/5/07
17 0 edays 3days Mon 10/8/07 Wed 10/10/07
18 0 edays 0 days Wed 10/10/07 Wed 10/10/07
0 edays 30 days Mon 7/2/07  Mon 8/13/07
0 edays 0 days Mon 7/2/07 Mon 7/2/07
21,14 0 edays 21 days Tue 7/10/07 Wed 8/8/07 Parag Mhashilkar
22 0 edays 3 days Thu 8/9/07  Mon 8/13/07
23 0 edays Odays Mon 8/13/07  Mon 8/13/07
0 edays 35 days Mon 7/2/07  Mon 8/20/07
0 edays 1 day Mon 7/2/07 Mon 7/2/07
26,23 0 edays 5 days Tue 8/14/07  Mon 8/20/07 Joel Snow
27 0 edays Odays Mon 8/20/07  Mon 8/20/07 8120
0 edays 97 days  Mon 7/30/07  Fri 12/14/07
30 0 edays 50 days  Mon 9/24/07 Fri 11/30/07
30 5 edays 10days Mon 10/1/07 Fri 10/12/07
32 0 edays 25 days Mon 10/15/07 Fri 11/16/07
31,33 0 edays 7 days  Mon 12/3/07 Tue 12/11/07
34 0 edays 3days Wed 12/12/07 Fri 12/14/07
35 0 edays 0 days Fri 12/14/07 Fri 12/14/07
0 edays 55days Wed 9/12/07 Thu 11/29/07 P
Task @) Milestone @ External Tasks (S
[P)L;otﬁc't::riDgez(g;g;Productlon Computin Split i Summary =  External Milestone <
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Predecessors| Leveling Duration Start Finish [ July 2007 August 2007 | September 2007
Delav 23[26(29] 2 [ 5[8 [11]14[17[20(23]26[29] 1 |4 |7 [10[13[16]19[22[25[28[31[3 [6 [ 9 [12]15[18
0 edays 6 days Wed 9/12/07 Wed 9/19/07
38 0 edays lday  Thu9/20/07  Thu 9/20/07 a
39 5 edays 10days Wed 9/26/07 Tue 10/9/07
40 0 edays 10 days Wed 10/10/07 Tue 10/23/07
41 0 edays 10 days Wed 10/24/07  Tue 11/6/07
41 0 edays 10 days Wed 10/24/07  Tue 11/6/07
42,43 0 edays 10days Wed 11/7/07 Tue 11/20/07
44 0 edays 5days Wed 11/21/07 Thu 11/29/07
45 0 edays Odays Thu11/29/07 Thu 11/29/07
37 0 edays 11 days  Fri11/30/07  Fri 12/14/07
0 edays 6 days Fri 11/30/07 Fri 12/7/07
48 0 edays 5days Mon 12/10/07 Fri 12/14/07
49 0 edays 0 days Fri 12/14/07 Fri 12/14/07
20 0 edays 9days  Thu 11/8/07 Tue 11/20/07
65 edays 5days  Thu 11/8/07 Wed 11/14/07
52 0 edays 4 days Thu11/15/07 Tue 11/20/07
53 0 edays Odays Tue 11/20/07 Tue 11/20/07
0 edays 1 day? Mon 7/2/07 Mon 7/2/07 S
0 edays 1 day? Mon 7/2/07 Mon 7/2/07 @
0 edays 1 day? Mon 7/2/07 Mon 7/2/07 @
0 edays 1 day? Mon 7/2/07 Mon 7/2/07 @
0 edays 1 day? Mon 7/2/07 Mon 7/2/07 @
0 edays 1 day? Mon 7/2/07 Mon 7/2/07 @
0 edays 1 day? Mon 7/2/07 Mon 7/2/07 @
0 edays 1 day? Mon 7/2/07 Mon 7/2/07 @
D,15,51,37,25 0 edays 0 days Fri 12/14/07 Fri 12/14/07
0 edays 118 days? Sun 7/1/07 Tue 12/18/07
0 edays 83 days Mon 7/2/07  Fri 10/26/07
0 edays 67 days Mon 7/2/07  Thu 10/4/07
0 edays 0 days Mon 7/2/07 Mon 7/2/07 712
67 0 edays 5 days Mon 7/2/07 Mon 7/9/07 %—Angela-geu‘a\'nnr‘n,hﬂmw Baranovski[50%]
68 75 edays 5days  Mon 9/24/07 Fri 9/28/07
69 2 edays 2days Wed 10/3/07  Thu 10/4/07
70 0 edays 0 days Thu 10/4/07 Thu 10/4/07
0 edays 67 days Mon 7/2/07  Thu 10/4/07
0 edays 0 days Mon 7/2/07 Mon 7/2/07 Q—H2 *
73 0 edays 25days  Mon 7/16/07 Fri 8/17/07 ﬁﬂeve Sherwood
74 0 edays 5days  Mon 8/20/07 Fri 8/24/07 &——3 Steve Sherwood
Task @) Milestone @ External Tasks (S
B;ﬁﬁclt::ri%%%;gfrOdUCt'On Computin Split i Summary =  External Milestone <
Progress Project Summary =7  Deadline <
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Predecessors| Leveling Duration Start Finish [ July 2007 August 2007 | September 2007
Delav 23[26[29] 2 [ 5[ 8 [11]14]17[20(23[2629] 1 [ 4 [ 7 [10[13[16[19[22[25]28[31[3 [6 |9 [12[15[18
75 26 edays 5days  Mon 9/24/07 Fri 9/28/07
76 0 edays 2days Mon 10/1/07 Tue 10/2/07
77 0 edays 2days Wed 10/3/07  Thu 10/4/07
78 0 edays 0 days Thu 10/4/07 Thu 10/4/07
0 edays 7days  Thu 7/12/07 Fri 7/20/07 o—
0 edays 7days  Thu 7/12/07 Fri 7/20/07 ﬁfndrew Baranovski
81 0 edays 0 days Fri 7/20/07 Fri 7/20/07 @ 7/20
0 edays 38 days Wed 9/5/07  Fri 10/26/07 P ——
110 0 edays 1 day Wed 9/5/07 Wed 9/5/07 Adam Lyon
84 0 edays 5 days Thu 9/6/07  Wed 9/12/07 %%—Gabude-
85 12 edays 5 days Tue 9/25/07  Mon 10/1/07
86 0 edays 10 days Tue 10/2/07 Mon 10/15/07
87 0 edays 6 days Tue 10/16/07 Tue 10/23/07
88 0 edays 3days Wed 10/24/07 Fri 10/26/07
89 0 edays 0 days Fri 10/26/07 Fri 10/26/07
83,66,72,80 0 edays 0 days Fri 10/26/07 Fri 10/26/07
0 edays 70 days Sun 7/1/07  Tue 10/9/07
0 edays 33 days Sun 7/1/07  Thu 8/16/07 —
0 edays 0 days Sun 7/1/07 Sun 7/1/07 Q-ZH
94 0 edays 4 days Mon 7/9/07 Thu 7/12/07 &= Gabriele Garzoglio
95 0 edays 5 days Fri 7/13/07 Thu 7/19/07 ﬁé—Ea.nag—k&»ausb.’uﬂgr[25%],Rob Kennedy[25%)],Adam Lyon[25%)]
96 13 edays 2 days Thu 8/2/07 Fri 8/3/07 g-@ab:-i-ele-@a;ziglio
97 10 edays lday  Thu 8/16/07 Thu 8/16/07 Q;Am ber Boehnlein[50%)]
98 0 edays 0 days Thu 8/16/07 Thu 8/16/07 ¢ 8/16
0 edays 61 days Mon 7/9/07  Tue 10/2/07
0 edays 0 days Mon 7/9/07 Mon 7/9/07 719
101 0 edays 6 days Mon 7/9/07  Mon 7/16/07 Rick Snider[50%)],Adam Lyon[50%]
102 0 edays 5days  Tue 7/17/07  Mon 7/23/07 Gabriele Garzoglio[25%].Rob-Kennedy[25%].Amber Boehnlein[25%]
103 60 edays 5days  Mon 9/24/07 Fri 9/28/07
104 0 edays 2days Mon 10/1/07 Tue 10/2/07
105 0 edays 0 days Tue 10/2/07 Tue 10/2/07
95 0 edays 0 days Fri 7/13/07 Fri 7/13/07 O—HA3 al
108,97 0 edays 16 days Mon 8/6/07  Mon 8/27/07 Gabriele Garzoglio
109 0 edays 5 days Tue 8/28/07 Tue 9/4/07 Amber Boehnlein[
110 0 edays 10 days Wed 9/5/07 Tue 9/18/07
111 0 edays 0 days Tue 9/18/07 Tue 9/18/07
112 0 edays 10days Wed 9/19/07  Tue 10/2/07 %
Task @) Milestone @ External Tasks (S
B;ﬁﬁclt::ri%%%;gfrOdUCt'On Computin Split i Summary =  External Milestone <
Progress Project Summary =7  Deadline <
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Predecessors| Leveling Duration Start Finish [ July 2007 August 2007 [ September 2007
Delav 23[26(29] 2 [ 5[8 [11]14[17[20(23]26[29] 1 |4 |7 [10[13[16]19[22[25[28[31[3 [6 [ 9 [12]15[18
113 0 edays 5days Wed 10/3/07 Tue 10/9/07
114 0 edays 0 days Tue 10/9/07 Tue 10/9/07
93,100,107 0 edays 0 days Tue 10/9/07 Tue 10/9/07
0 edays 18 days Wed 8/1/07 Fri 8/24/07 =, Q)
0 edays 2 days Wed 8/1/07 Thu 8/2/07 2,
0 edays 1 day Wed 8/1/07 Wed 8/1/07 Gabriele Garzoglio
0 edays 1 day Thu 8/2/07 Thu 8/2/07 i&’\dam Lyon
119,120 0 edays 0 days Thu 8/2/07 Thu 8/2/07 & 812
0 edays 17 days Thu 8/2/07 Fri 8/24/07 J o
0 edays 1 day Thu 8/2/07 Thu 8/2/07 Parag Mhashilkar
123 0 edays 3 days Fri 8/3/07 Tue 8/7/07 Gabriele Garzoglio,Adam Lyon
124 0 edays 3 days Wed 8/8/07 Fri 8/10/07 arag Mhashilkar
125 0 edays 0.5days Mon 8/13/07  Mon 8/13/07 Parag Mhashilkar,Adam Lyon
126 0 edays 0.5days Mon 8/13/07  Mon 8/13/07 Q;Parag Mhashilkar
127 0 edays Odays Mon 8/13/07  Mon 8/13/07 8/13
128 0 edays 5 days Tue 8/14/07  Mon 8/20/07 Adam|Lyon
129 0 edays 4 days Tue 8/21/07 Fri 8/24/07 babriele Garzoglio[25%],Andrew
130 0 edays 0 days Fri 8/24/07 Fri 8/24/07 8/24
118,122 0 edays 0 days Fri 8/24/07 Fri 8/24/07 % 18/24
0 edays 59 days? Wed 9/5/07 Wed 11/28/07 J
0 edays 59 days Wed 9/5/07 Wed 11/28/07 J
0 edays 5 days Wed 9/5/07  Tue 9/11/07 o—0
0 edays 1 day Wed 9/5/07 Wed 9/5/07 SamGrid Develop
136 0 edays 2 days Thu 9/6/07 Fri 9/7/07 rid Devel
137 0 edays 2days Mon 9/10/07 Tue 9/11/07
138 0 edays 0 days Tue 9/11/07 Tue 9/11/07
0 edays 52 days Fri 9/14/07 Wed 11/28/07
0 edays 0 days Fri 9/14/07 Fri 9/14/07
137,141 0 edays 48 days Fri 9/14/07 Tue 11/20/07
0 edays 8 days Fri 9/14/07 Tue 9/25/07 (
143 0 edays 8days Wed 9/26/07 Fri 10/5/07
144 0 edays 8days Mon 10/8/07 Wed 10/17/07
143 0 edays 8days Wed 9/26/07 Fri 10/5/07
146 0 edays 8days Mon 10/8/07 Wed 10/17/07
145,147 0 edays 11 days  Tue 11/6/07 Tue 11/20/07
0 edays lday  Tue 11/6/07 Tue 11/6/07
149 6 edays lday Tue11/13/07 Tue 11/13/07
149 8 edays lday Thu11/15/07 Thu 11/15/07
Task @) Milestone @ External Tasks (S
E;czjee:c't::riDQC;Z%;gProduct|on Computin Split i Summary =  External Milestone <
Progress Project Summary Deadline <
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Predecessors| Leveling Duration Start Finish [ July 2007 August 2007 [ September 2007
Delav 23[26[29] 2 [ 5[ 8 [11]14[17[20(23]26[29[ 1 |4 |7 [10[13[16]19[22[25[28[31[3 [6 [ 9 [12]15]18
150,151 4 edays lday Tue 11/20/07 Tue 11/20/07
148 0 edays Odays Tue 11/20/07 Tue 11/20/07
137,141 O edays 38days  Fri9/14/07  Tue 11/6/07 A
0 edays 13 days Fri 9/14/07 Tue 10/2/07 (
155 0 edays 6 days Wed 10/3/07 Wed 10/10/07
156 0 edays 8days Thu10/11/07 Mon 10/22/07
155 0 edays 6 days Wed 10/3/07 Wed 10/10/07
158 0 edays 8days Thu10/11/07 Mon 10/22/07
157,159 0 edays lday  Tue11/6/07  Tue 11/6/07
0 edays 1 day Tue 11/6/07 Tue 11/6/07
161 0 edays 0 days Tue 11/6/07 Tue 11/6/07
137,141 O edays 52days  Fri 9/14/07 Wed 11/28/07 pSra———
0 edays 19 days Fri 9/14/07 Wed 10/10/07 [—
164 0 edays 20 days Thu10/11/07 Wed 11/7/07
165 0 edays 3days Mon 11/26/07 Wed 11/28/07
0 edays 1day Mon 11/26/07 Mon 11/26/07
167 0 edays lday Wed 11/28/07 Wed 11/28/07
166 0 edays 0 days Wed 11/28/07 Wed 11/28/07
142,154,163 0 edays 0days Wed 11/28/07 Wed 11/28/07
140 0 edays 0days Wed 11/28/07 Wed 11/28/07
0 edays 4 days? Wed 9/5/07  Mon 9/10/07 [ A —
0 edays 2 days Wed 9/5/07 Thu 9/6/07 Grid Develo
0 edays 4 days Wed 9/5/07  Mon 9/10/07 ﬁ
0 edays 2 days Wed 9/5/07 Thu 9/6/07 @ SamQGrid Develo
0 edays 4 days Wed 9/5/07  Mon 9/10/07 D $amGrid D
0 edays 1 day? Wed 9/5/07 Wed 9/5/07
0 edays 1 day Wed 9/5/07 Wed 9/5/07 ew Baranovs
0 edays 1 day? Wed 9/5/07 Wed 9/5/07 Gr|d Develop
0 edays 1 day? Wed 9/5/07 Wed 9/5/07 Gr|d Develop
0 edays 2 days? Wed 9/5/07 Thu 9/6/07
0 edays 1 day? Wed 9/5/07 Wed 9/5/07 Gr|d Develop
182 0 edays 1 day? Thu 9/6/07 Thu 9/6/07 mGrid Develo
0 edays 1 day? Wed 9/5/07 Wed 9/5/07
0 edays 1 day? Wed 9/5/07 Wed 9/5/07 @ [Sam|Gr|d Develop
0 edays 1 day? Wed 9/5/07 Wed 9/5/07 @ [Sam|Gr|d Develop
0 edays 1 day? Wed 9/5/07 Wed 9/5/07 @ [Sam|Gr|d Develop
0 edays 1 day? Wed 9/5/07 Wed 9/5/07 @ [Sam|Gr|d Develop
0 edays 1 day? Wed 9/5/07 Wed 9/5/07 @-{Sam|Gr|d Develop
Task @G  Milestone ® External Tasks (S
E;ﬁﬁc't::riDQC;Z%;gProducnon Computin Split i Summary =  External Milestone <
Progress Project Summary Deadline <
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Predecessors| Leveling Duration Start Finish [ July 2007 August 2007 [ September 2007
Delav 23[26129] 2 [ 5[8 [11]14[17[20(23]26[29] 1 |4 |7 [10[13[16]19[22[25[28[31[3 [6 [ 9 [12]15[18
0 edays 1 day? Wed 9/5/07 Wed 9/5/07 @-{SamiGr|d Develop
0 edays 1 day? Wed 9/5/07 Wed 9/5/07 @-{SamiGr|d Develop
,189,190,191 0 edays O0days Mon 9/10/07  Mon 9/10/07 Y% 0/10
0 edays 31 days Wed 9/5/07 Wed 10/17/07 J
0 edays 21 days Wed 9/5/07 Wed 10/3/07 J
0 edays lday Wed9/19/07 Wed 9/19/07 =
0 edays lday  Thu9/20/07  Thu 9/20/07 =
0 edays 1 day Wed 9/5/07 Wed 9/5/07 (OAndrew Baranovs
0 edays 1 day Wed 9/5/07 Wed 9/5/07 @JAndrew Baranovs
198 0 edays 20 days Thu 9/6/07  Wed 10/3/07 (
,196,197,199 0 edays Odays Wed 10/3/07 Wed 10/3/07
0 edays 20.5 days Wed 9/5/07 Wed 10/3/07 J
0 edays 7.5 days Wed 9/5/07 Fri 9/14/07 ;:&
202 0 edays 10 days Fri 9/14/07 Fri 9/28/07
203 0 edays 1 day Fri 9/28/07  Mon 10/1/07
203,204 0 edays 0.5days Mon 10/1/07  Mon 10/1/07
203,205 0 edays 0.5days  Tue 10/2/07  Tue 10/2/07
202,206 0 edays 0.5days  Tue 10/2/07  Tue 10/2/07
206,205,207 0 edays 0.5days Wed 10/3/07 Wed 10/3/07
208 0 edays Odays Wed 10/3/07 Wed 10/3/07
0 edays 2.5 days Wed 9/5/07 Fri 9/7/07 PEg————————
0 edays 0.5 days Wed 9/5/07 Wed 9/5/07 Andrew Baranovs
0 edays 0.5 days Wed 9/5/07 Wed 9/5/07 Andrew Baranovs
211,212 0 edays 2 days Wed 9/5/07 Fri 9/7/07 Andrew Barano
211,212 0 edays 1.5 days Wed 9/5/07 Thu 9/6/07 ndrew Barano
213,214 0 edays 0 days Fri 9/7/107 Fri 9/7/107 o 9/7
194,201,210 0 edays 2days  Thu 10/4/07 Fri 10/5/07
194,201,210 0 edays 10days  Thu 10/4/07 Wed 10/17/07
216,217 0 edays 0days Wed 10/17/07 Wed 10/17/07
0 edays 20 days Wed 9/5/07  Tue 10/2/07 J
0 edays 1 day Wed 9/5/07 Wed 9/5/07 @ [SamGrid Develop
0 edays 5 days Wed 9/5/07 Tue 9/11/07 @l SamGrid
0 edays 20 days Wed 9/5/07 Tue 10/2/07 (
0 edays 11 days Wed 9/5/07 Wed 9/19/07 J W
0 edays lday Wed 9/19/07 Wed 9/19/07 S
0 edays lday Wed9/19/07 Wed 9/19/07 8
0 edays lday Wed9/19/07 Wed 9/19/07 8
0 edays 1day Wed9/19/07 Wed 9/19/07 8
Task @) Milestone @ External Tasks (S
E;c:ﬁc't::riDQC;Z%;g?Product|on Computin Split i Summary =  External Milestone <
Progress Project Summary Deadline <
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Predecessors| Leveling Duration Start Finish [ July 2007 August 2007 | September 2007
Delav 23[26[29] 2 [ 5 [8 [11]14]17[20(23[2629] 1 [ 4 [ 7 [10[13[16[19[22[25]28[31[3 [6 |9 [12[15[18
0 edays 5 days Wed 9/5/07  Tue 9/11/07
0 edays 5 days Wed 9/5/07 Tue 9/11/07 SamGrid
0 edays 5 days Wed 9/5/07 Tue 9/11/07 SamGrid
0 edays 3 days Wed 9/5/07 Fri 9/7/07 5rid Devel
0 edays 3 days Wed 9/5/07 Fri 9/7/07
0 edays 3 days Wed 9/5/07 Fri 9/7/07 Sam@Grid Devel
0 edays 1 day Wed 9/5/07 Wed 9/5/07 d Develop
0 edays 15 days Wed 9/5/07  Tue 9/25/07
0 edays 5 days Wed 9/5/07 Tue 9/11/07 SamGrid
0 edays 15 days Wed 9/5/07 Tue 9/25/07
,219,223,235 0 edays 0days Wed 11/28/07 Wed 11/28/07
0 edays 98 days?  Thu 7/12/07 Thu 11/29/07
0 edays 64 days Mon 7/30/07  Fri 10/26/07
26 edays 8days Mon 7/30/07 Wed 8/8/07 e Parag-Mhashilkar[50%]
241 68 edays 7 days Tue 10/16/07 Wed 10/24/07
242 0 edays 2days Thu 10/25/07 Fri 10/26/07
243 0 edays 0 days Fri 10/26/07 Fri 10/26/07
240 0 edays 13 days? Mon 10/29/07 Wed 11/14/07
0 edays 1day? Mon 10/29/07 Mon 10/29/07
246 0 edays 6 days Tue 10/30/07  Tue 11/6/07
247 0 edays 6 days Wed 11/7/07 Wed 11/14/07
246,247,248 0 edays 0days Wed 11/14/07 Wed 11/14/07
245 0 edays 9days Thu 11/15/07 Thu 11/29/07
0 edays 5days Thu11/15/07 Wed 11/21/07
251 0 edays 2 days Mon 11/26/07 Tue 11/27/07
252 0 edays 2days Wed 11/28/07 Thu 11/29/07
253 0 edays Odays Thu11/29/07 Thu 11/29/07
10 edays 5days?  Thu7/12/07  Thu 7/19/07 @ Gabriele Garzoglio
133,239 0 edays 10days Wed 12/5/07 Tue 12/18/07
5 edays 5days Wed 12/5/07 Tue 12/11/07
257 0 edays 5days Wed 12/12/07 Tue 12/18/07
258 0 edays Odays Tue 12/18/07 Tue 12/18/07
2,65,239,256 0 edays Odays Tue 12/18/07 Tue 12/18/07
0 edays 110 days? Sun 7/1/07  Thu 12/6/07
0 edays 33 days Sun 7/1/07  Thu 8/16/07
0 edays 0 days Sun 7/1/07 Sun 7/1/07 /1
263 0 edays 0.1 days Tue 7/3/07 Tue 7/3/07 ’_%1
264 0 edays 6 days Thu 7/5/07  Thu 7/12/07 —
Task @) Milestone @ External Tasks (S
B;ﬁﬁclt::ri%%%;gfrOdUCt'On Computin Split i Summary =  External Milestone <
Progress Project Summary =7  Deadline <
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Predecessors| Leveling Duration Start Finish [ July 2007 August 2007 [ September 2007
Delav 23[26[29] 2 [ 5[ 8 [11]14[17[20(23]26[29[ 1 |4 |7 [10[13[16]19[22[25[28[31[3 [6 [ 9 [12]15[18
265 0 edays 1 day Fri 7/13/07 Fri 7/13/07 ike Diesburg
266 0 edays lday Mon 7/16/07  Mon 7/16/07 Parag Mhashilkar
267 0 edays 2 days Tue 7/17/07  Wed 7/18/07 Mike Diesburg
268 0 edays 21 days Thu 7/19/07 Thu 8/16/07 Mike Diesburg
269 0 edays 0 days Thu 8/16/07 Thu 8/16/07
262 0 edays 1 day Fri 8/24/07 Fri 8/24/07
271 0 edays 68 days? Fri 8/24/07  Mon 12/3/07
0 edays 1day? Mon 8/27/07 Mon 8/27/07
0 edays 1day? Mon 8/27/07  Mon 8/27/07
0 edays 1day? Mon 8/27/07  Mon 8/27/07
274,275 0 edays Odays Mon 8/27/07  Mon 8/27/07
0 edays 1day? Mon 8/27/07 Mon 8/27/07
0 edays 1day? Mon 8/27/07  Mon 8/27/07
0 edays 1day? Mon 8/27/07  Mon 8/27/07
0 edays 1day? Mon 8/27/07  Mon 8/27/07
278,279,280 0 edays Odays Mon 8/27/07  Mon 8/27/07
0 edays 1day? Mon 8/27/07 Mon 8/27/07
0 edays 1day? Mon 8/27/07  Mon 8/27/07
0 edays 1day? Mon 8/27/07  Mon 8/27/07
0 edays 1day? Mon 8/27/07  Mon 8/27/07
283,284,285 0 edays Odays Mon 8/27/07  Mon 8/27/07
0 edays 1day? Mon 8/27/07 Mon 8/27/07
0 edays 1day? Mon 8/27/07  Mon 8/27/07
0 edays 1day? Mon 8/27/07  Mon 8/27/07
0 edays 1day? Mon 8/27/07  Mon 8/27/07
289,290,288 0 edays Odays Mon 8/27/07  Mon 8/27/07
0 edays 65 days Fri 8/24/07 Wed 11/28/07
134 0 edays 0days Wed 11/28/07 Wed 11/28/07
134 0 edays 0days Wed 11/28/07 Wed 11/28/07
163 0 edays 0 days Wed 11/28/07 Wed 11/28/07
178 0 edays 0 days Wed 9/5/07 Wed 9/5/07 evo":
179 0 edays 0 days Wed 9/5/07 Wed 9/5/07 evo":
180 0 edays 0 days Wed 9/5/07 Wed 9/5/07 evo":
221 0 edays 0 days Tue 9/11/07 Tue 9/11/07 O-9Ar
0 edays 0 days Fri 8/24/07 Fri 8/24/07 8124
0 edays 0 days Fri 8/24/07 Fri 8/24/07 8124
,300,299,301 0 edays 0 days Wed 11/28/07 Wed 11/28/07
,287,273,277 0 edays 3days? Thu 11/29/07 Mon 12/3/07
Task @) Milestone ® External Tasks (S
B;c:ﬁc't::riDgez(g;g?Product|on Computin Split i Summary =  External Milestone <
Progress Project Summary Deadline <
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Predecessors| Leveling Duration Start Finish [ July 2007 August 2007 | September 2007
Delav 23[26[29] 2 [ 5[ 8 [11]14]17[20(23[2629] 1 [ 4 [ 7 [10[13[16[19[22[25]28[31[3 [6 |9 [12[15[18
0 edays lday? Thu11/29/07 Thu 11/29/07
304 0 edays lday?  Fri 11/30/07 Fri 11/30/07
305 0 edays 1day? Mon 12/3/07  Mon 12/3/07
303 0 edays Odays Mon 12/3/07  Mon 12/3/07
272 0 edays lday  Tue 12/4/07  Tue 12/4/07
308 0 edays lday? Wed 12/5/07 Wed 12/5/07
0 edays 1day? Wed 12/5/07 Wed 12/5/07
0 edays 1day? Wed 12/5/07 Wed 12/5/07
0 edays 1day? Wed 12/5/07 Wed 12/5/07
310,311,312 0 edays Odays Wed 12/5/07 Wed 12/5/07
309 0 edays lday Thu12/6/07  Thu 12/6/07
314 0 edays 0 days Thu 12/6/07 Thu 12/6/07
0 edays 5days Wed 8/15/07  Tue 8/21/07 @ &= Andrew Baranovski
0 edays 1 day? Mon 7/2/07 Mon 7/2/07 @
28,244,31,54 0 edays 0 days Fri 11/30/07 Fri 11/30/07
0 edays 65 days? Mon 7/2/07  Tue 10/2/07
0 edays 46 days  Mon 7/30/07  Tue 10/2/07
0 edays 46 days  Mon 7/30/07  Tue 10/2/07
0 edays lday Mon 7/30/07  Mon 7/30/07 @
0 edays 2days Mon 10/1/07 Tue 10/2/07
0 edays lday  Tue 7/31/07  Tue 7/31/07 &
0 edays lday  Tue 7/31/07  Tue 7/31/07 S
0 edays lday  Tue 7/31/07 Tue 7/31/07 @
0 edays 1 day? Mon 7/2/07 Mon 7/2/07 S
0 edays 1 day? Mon 7/2/07 Mon 7/2/07 @
0 edays 1 day? Mon 7/2/07 Mon 7/2/07 S
0 edays 1 day? Mon 7/2/07 Mon 7/2/07 @
,325,328,330 0 edays 0 days Tue 10/2/07 Tue 10/2/07
0 edays 1 day? Mon 7/2/07 Mon 7/2/07 S
0 edays 1 day? Mon 7/2/07 Mon 7/2/07 @
0 edays 1 day? Mon 7/2/07 Mon 7/2/07 S
0 edays 1 day? Mon 7/2/07 Mon 7/2/07 @
0 edays 1 day? Mon 7/2/07 Mon 7/2/07 S
0 edays 1 day? Mon 7/2/07 Mon 7/2/07 @
0 edays 1 day? Mon 7/2/07 Mon 7/2/07 ()
0 edays 1 day? Mon 7/2/07 Mon 7/2/07 S
Task @) Milestone @ External Tasks (S
B;ﬁﬁclt::ri%%%;gfrOdUCt'On Computin Split i Summary =  External Milestone <
Progress Project Summary =7  Deadline <
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Predecessors| Leveling Duration Start Finish [ July 2007 August 2007 | September 2007

Delav 23[26(29] 2 [ 5[8 [11]14[17[20(23]26[29] 1 |4 |7 [10[13[16]19[22[25[28[31[3 [6 [ 9 [12]15[18

0 edays 1 day? Mon 7/2/07 Mon 7/2/07 ®
0 edays 87 days? Mon 7/2/07  Thu 11/1/07
0 edays 1 day? Mon 7/2/07 Mon 7/2/07 @
0 edays 35 days Fri 9/14/07  Thu 11/1/07
0 edays 35 days Fri 9/14/07  Thu 11/1/07 ;
0 edays 1 day? Mon 7/2/07 Mon 7/2/07 S
0 edays 1 day? Mon 7/2/07 Mon 7/2/07 @
0 edays 1 day? Mon 7/2/07 Mon 7/2/07 ()
0 edays 1 day? Mon 7/2/07 Mon 7/2/07 ()
0 edays 1 day? Mon 7/2/07 Mon 7/2/07 ()

,349,350,351 0 edays 0 days Thu 11/1/07 Thu 11/1/07
0 edays 132 days Sun 7/1/07 Fri 1/11/08 G
0 edays 0 days Sun 7/1/07 Sun 7/1/07 /1
Oedays 127.13 days Tue 7/3/07 Tue 1/8/08 [ i i i i i

354 0 edays 1hr Tue 7/3/07 Tue 7/3/07

0 edays 1hr Tue 7/17/07 Tue 7/17/07

0 edays 1hr Tue 7/31/07 Tue 7/31/07
0 edays 1hr Tue 8/14/07 Tue 8/14/07
0 edays 1hr Tue 8/28/07 Tue 8/28/07
0 edays 1hr Tue 9/11/07 Tue 9/11/07
0 edays 1hr Tue 9/25/07 Tue 9/25/07
0 edays 1hr Tue 10/9/07 Tue 10/9/07
0 edays 1hr Tue 10/23/07 Tue 10/23/07
0 edays 1hr Tue 11/6/07 Tue 11/6/07
0 edays 1hr Tue 11/20/07 Tue 11/20/07
0 edays 1hr Tue 12/4/07 Tue 12/4/07
0 edays l1hr Tue12/18/07 Tue 12/18/07
0 edays 1hr Tue 1/8/08 Tue 1/8/08

6
i
8
6
i
0 edays 74.9 days Tue 7/3/07 Wed 10/17/07

356 0 edays 10 days Tue 7/3/07  Wed 7/18/07 ;Rob Kennedy

371 0 edays Odays Wed 7/18/07 Wed 7/18/07 7/18

372 0 edays 13 days Wed 7/18/07 Fri 8/17/07 iﬁw Kennedy

373 0 edays 0 days Fri 8/17/07 Fri 8/17/07 8/17
374 Oedays 30days  Frig/17/07  Mon 10/1/07 ‘:
375 0 edays 1 day Thu 10/4/07 Thu 10/4/07
376 0 edays 0 days Thu 10/4/07 Thu 10/4/07
377 0 edays 6 days Fri 10/5/07 Fri 10/12/07
377 0 edays 6 days Fri 10/5/07 Fri 10/12/07
Task @G0 Milestone ¢ External Tasks [
Project: DO Grid Production Computin . Py i
Date: Fri 9/28/07 Split L Summary External Milestone <
Progress Project Summary O Deadline <&
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Predecessors| Leveling Duration Start Finish [ July 2007 August 2007 | September 2007
Delav 23[26[29] 2[5 [8 [11]14[17[20(23]26[29[ 1 |4 |7 [10[13[16]19[22[25[28[31[3 [6 [ 9 [12]15[18
379,378 0 edays 1day Mon 10/15/07 Mon 10/15/07
380 0 edays 2 days Tue 10/16/07 Wed 10/17/07
381 0 edays 0days Wed 10/17/07 Wed 10/17/07
0 edays 114.9days Wed 7/18/07 Thu 1/3/08 >
372 0 edays 55days Wed 7/18/07 Wed 10/17/07
384,382 0 edays 50 days Thu 10/18/07 Thu 1/3/08
16,320,9,385 0 edays 6 days Fri 1/4/08 Fri 1/11/08
0 edays 2 days Fri 1/4/08 Mon 1/7/08
387 0 edays 1 day Tue 1/8/08 Tue 1/8/08
388 0 edays 2 days Wed 1/9/08 Thu 1/10/08
389 0 edays 1 day Fri 1/11/08 Fri 1/11/08
390 0 edays 0 days Fri 1/11/08 Fri 1/11/08
353 0 edays 0 days Fri 1/11/08 Fri 1/11/08
Task @) Milestone ® External Tasks (S
B;ﬁﬁclt::ri%%%;gfrOdUCt'On Computin Split i Summary =  External Milestone <
Progress Project Summary Deadline <
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| October 2007 | November 2007 | December 2007 January 2008 | February 2

1821241271301 3 | 6 | 9 [12]15[18[21[24[27(30] 2 | 5 | 8 [11[14[17[20[23[26(29| 2 |5 |8 [11]14[17[20[23[26[29/ 1 |4 |7 [10]13[16[19[22[25[28[31(3 |6 |

=¢Am ber Boehnlein[25%]

NG 101

=—%C Request Submitter
=$oel Snow

10/10

aniel Wicke[10p6]

=
' A 4
12/14
Task ) Milestone @ External Tasks [
[P):ic:f:c't::riDgez(g;i&Production Computin Split i Summary =  External Milestone <
Progress Project Summary =7  Deadline <
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| October 2007

| November 2007

| December 2007

January 2008 | February 2

18[21]24]27]30] 36 | 9 |12]15[18[21]24[27]30] 2 | 5 | 8 [11]1417]20]23[26]29] 2 | 5 | 8 [11]14]17]20][23]26]29

EéROb Kennedy

Gabriele Garzoglio

A 4

\mber Boehnlein
12/14

Parag Mhashilkar
=&l]oel Snow ||

gfehong Zhang[25%)],Parag
@

; :
D-Adam Lyon
10/4
1

% 112/14

114 ]7[10/13]16[19/22[25[28(31[3 [ 6 |

Mhashilkar[25%]

Date: Fri 9/28/07

Project: DO Grid Production Computin

Task
Split

Progress

] Milestone ¢ External Tasks
Summary =  External Milestone <

Project Summary =7  Deadline

<
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| October 2007

| November 2007

| December 2007 January 2008 | February 2

Li-ele-Galiogléo[ZS%],Rob Kennedy[25%)]

Adam Lyon

mber Boehnlein
10/26

18\21\24|27|30| 3]6]912]15]18[21]24[27]30]/ 2[5 |8 |11\14\17|20|23|26\29\ 2|58 \11\14\17|20|23\26\29 1]4]7]10[13]16]19]22[25]28]31]3 |6 |
ehong Zhang[25%],Steve Sherwdgod[25%)] i

¢ 10/26
_¢ id
am Lyon
Q;Amber Boehnlein[25%]
10/2
ein[25%], RobE Kehnedy[25% ,Adam Lyon[25%]
ifabrlele Garzogllo Andrew Baranovski
9/18 ‘
e Garzoglio
Task D) Milestone @ External Tasks (S
Project: DO Grid Production Computin . Py :
Date: Fri 9/28/07 Split L Summary External Milestone <
Progress Project Summary =7  Deadline <

Page 25




January 2008 [ February 2
114 ]7[10/13]16[19/22[25[28(31[3 [ 6 |

| October 2007 | November 2007 | December 2007
18\21\24|27|30| 3]6]912]15]18[21]24[27]30]/ 2[5 |8 |11\14\17|20|23|26\29\ 2|58 \11\14\17|20|23\26\29

mber Boehnlein[50%)]
10/9
@ 10/9

rew BaranO\éski[ZS%]

elopers
evelopers
rid Developers

4

FEF Admlnlstrators
EF Administrators

EF Administrators

rators
@-REXOperators

‘E—R-EX Operators|

External Tasks

Task [S—— Milestone @
Project: DO Grid Production Computin : Py .
Date: Fri 9/28/07 Split L Summary External Milestone <
Progress Project Summary =7  Deadline <
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| October 2007

| November 2007

| December 2007

January 2008 | February 2

v|20|23|26\29\ 2] 5]8[11]14]17]20]2326]29

FEF Administrators

18121[24[27/30][3 [ 6 |9 [12[15]18[2124(27[30/ 2 | 5 [ 8 [11[14[17

@ REX Operators

& 11/20

Q}REX Operators
@ 11/6

%EF Administrators

velopers

velopers
id Developers

novski
elopers
elopers

elopers
velopers

elopers
elopers
elopers
elopers
elopers

m

Op

erators

X Qperators
1/28
1/28
1/28

114 ]7[10/13]16[19/22[25[28(31[3 [ 6 |

Task

Project: DO Grid Production Computin split

Date: Fri 9/28/07
Progress

(S

Milestone

Summary

L 4

—
Project Summary ey

External Tasks (S

External Milestone <

<
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[ October 2007 [ November 2007 [ December 2007 January 2008 [ February 2
18[21]24]27]30] 36 | 9 |12]15[18[21]24]27[30] 2 | 5 | 8 [11]14[17]20]23[2629] 2 | 5 | 8 [11]14]17[20[23[26]29| 1 [ 4 | 7 |10]13[16]19]22]25[28[31] 3 | 6 |
elopers P ; ;

10/3

elopers
¥
——
S-Andrew-E.aranoyski
i-And;ew—EBaFan\-vski
ovski : !
novski
nndrew Baranovski
¥

Baranovski
Anglrew Baranovski

i rew Baranovski
HAndrew Baranovski
fhAndrew Baranovski
ndrew Baranovski
Qo3

ovski §

ovsKi §

anovski

anovsKki
ovski
Efndrew Baranovski
% 10/17
—9

elopers 1

rid Developérs

) SamGrid Developers[25%]

q
@ SamGrid Developers[25%]
@ SamGrid Developers[25%]
@ SamGrid Developers[25%]

Task Milestone @ External Tasks (S
Project: DO Grid Production Computin . .
Date: Fri 9/28/07 Split Summary External Milestone <

Progress Project Summary Deadline <
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| October 2007

| November 2007

| December 2007 January 2008

| February 2

rid Developérs
rid Developérs |
evelopers | |

evelopers
elopers

18121 [24[27/30[3 [ 6 | 9 [12[15]18[2124[27[30] 2 [ 5[ 8 [11[14[17]20[23(26 (29| 2 |5 [ 8 [11/14[17[20(23[26(29|1 [ 4 |7 [10[13]16[19[22]25[28[31|3 |6 |

v
rid Developers
SamGrid Developers

Panag Mhashilkar

@ [L1/28

=—Palig MhaE hilkar
C

hashilkar
arag Mhashilkar

Request Submitter

. Joel|Snow
ﬁ 11/29
N
Gabriele arzoglio,Adarﬁ Lyon,Rob Kennedy[10%)]
abriele GarzogliojAdam Lyon,Rob Kennedy[10%)]
12/18 ‘
¢ 12/18
Task D) Milestone @ External Tasks (S
Project: DO Grid Production Computin . :
Date: Fri 9/28/07 Split Summary External Milestone <
Progress Project Summary O Deadline <&
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| October 2007

| November 2007

| December 2007 January 2008 | February 2

18121[24[27/30[3 [ 6 | 9 [12[15]18[2124[27[30] 2 [ 5[ 8 [11[14[17]20[23(26(29] 2 |5 [ 8 [11/14[17[20(23[26(29|1 [ 4 |7 [10[1316[19[22]25[28[31|3 |6 |

|

A\

AARD

4
Al
4
Al

/28
/28
/28

Project: DO Grid Production Computin
Date: Fri 9/28/07

Task
Split

Progress

(S

Milestone @ External Tasks (SR
Summary ==y  External Milestone <
Project Summary =7  Deadline <
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| October 2007

| November 2007

mber 2007 January 2008 | February 2

Dec
[ 2

o

|
18121[24[27/30[3 [ 6 | 9 [12[15]18[2124[27[30] 2 [ 5[ 8 [11[14[17[20[23(26 |29

518 [11[14]17[20[23(26[29 /1 [ 4 |7 [10[13[16/19[22[25[28[31] 3 | 6 |

L

Rob Kennedy

0

"0/2

Project: DO Grid Production Computin
Date: Fri 9/28/07

Task
Split

Progress

(S

Milestone @ External Tasks (SR
Summary ==y  External Milestone <
Project Summary =7  Deadline <
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[ October 2007 | November 2007 [ December 2007 January 2008 [ February 2

18121[24[27/30[3 [ 6 | 9 [12[15]18[2124[27[30] 2 [ 5[ 8 [11[14[17]20[23(26(29] 2 |5 [ 8 [11/14[17[20(23[26(29|1 [ 4 |7 [10[13]16[19[22]25[28[31|3 |6 |

Y% 111

P q 0 g | 0 g g
P

¢

0

0

{

:

:

:

:;_Rib Kennedy,Gabriele Garzoglio
P Qfob Kennedy
P 10/4
ob Kennedy[50%]
ob Kennedy[50%]
Task )  Milestone @ External Tasks
Project: DO Grid Production Computin . Py .
Date: Fri 9/28/07 Split L Summary External Milestone <
Progress Project Summary O  Deadline Y
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| October 2007

| November 2007

| December 2007

January 2008 | February 2

18\21\24|27|30| 3609 |12|15\18\21|24|27|30\ 2|/5]s8 |11\14\17|20|23|26\29\ 2|58 \11\14\17|20|23\26\29

Rob Kennedy,Amber Boehnlein[50%)]

Q%: Kennedy

10/17

ob Kennedy[5%]

114 ]7[10/13]16[19/22[25[28(31[3 [ 6 |

%Wedy[m%]

Rob Kennedy

Kennedy

bb Kennedy,Amber Boehnleln[SO%]
Rob Kennedy

¢ 111

¢ /11

Project: DO Grid Production Computin
Date: Fri 9/28/07

Task
Split

Progress

(S

Milestone @
Summary —
Project Summary ey

External Tasks

External Milestone <

Deadline

<
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